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ESTIMATE RUN 11/01/2010

ESTIMATE SUMMARY 15:56:25

CONTID: C17559         ESTIMATE NO: 0003 PROG 2005

PCN: 17559-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 LA JARA TO ALAMOSA PERCENT TIME:

PROJECT NO: NH 2851-005                   

US 285 LA JARA TO ALAMOSA

NAME OF ROAD: 285A

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

PAVETEC, INC. PAY PERIOD ENDING 10/31/2010 DATE TIME STARTED 07/19/2010

P.O. BOX 23196 DATE LET 05/13/2010 DATE WORK BEGAN

 DATE AWARDED 05/20/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2010 DATE ACCEPTED

SILVERTHORNE CO 80498     970/262-1016 DATE NOTICE TO PROCEED 07/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,124,670.83 PARTICIPATING $ $ 1,702,667.70

AWARD PROJECT AMT: 3,915,572.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -22,189.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -37,567.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.94

WORK DAYS

WORK DAYS

61.80%

1,575,600.64

1,702,667.70

1,680,478.06

1,642,911.04

$

$

$

$

2,549,070.19

0.00

2,549,070.19

0.00

2,549,070.19

-58,733.59

0.00

2,490,336.60

0.00

AMOUNT DUE 2,490,336.60 1,642,911.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,642,911.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ALAMOSA

68.0 TIME ALLOW: 63

ORIG TIME ALLOW: 63
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PCN: 17559-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH 2851-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 16.000

0.000

202-00090  
 

16.000

EACH

5.25000 84.0016.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 5,738.000

0.000

202-00240  
 

5,738.000

SY  

2.19000 12,566.225,738.000

0.00

0015 *REMOVAL OF GROUND SIGN 1.000

1.000

202-00810  
 

2.000

EACH

157.50000 315.002.000

157.50

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 355.000

0.000

203-00060  
 

355.000

CY  

42.00000 14,910.00355.000

0.00

0025 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

80.00000 0.000.000

0.00

0030 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

100.00000 0.000.000

0.00

0035 *POTHOLING 6.000

0.000

203-01597  
 

6.000

HOUR

89.25000 535.506.000

0.00

0040 *EROSION LOG (18 INCH) 830.000

0.000

208-00003  
 

830.000

LF  

4.20000 3,486.00830.000

0.00

0045 *SILT FENCE 1,566.000

0.000

208-00020  
 

1,566.000

LF  

1.00000 1,566.001,566.000

0.00

0050 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,102.50000 0.000.000

0.00

0055 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 5.000

0.000

208-00103  
 

5.000

HOUR

42.00000 210.005.000

0.00
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PCN: 17559-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH 2851-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000

0.000

208-00105  
 

5.000

HOUR

57.75000 288.755.000

0.00

0065 *EROSION CONTROL SUPERVISOR 23.000

22.000

208-00206  
 

63.000

DAY 

157.50000 7,087.5045.000

3,465.00

0070 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

9.000

EACH

183.75000 0.000.000

0.00

0075 *SEEDING (NATIVE) 0.500

0.000

212-00006  
 

0.500

ACRE

630.00000 315.000.500

0.00

0080 *SOIL CONDITIONING 0.500

0.000

212-00032  
 

0.500

ACRE

2,625.00000 1,312.500.500

0.00

0085 *MULCHING (WEED FREE STRAW) 0.100

0.000

213-00004  
 

0.100

ACRE

735.00000 73.500.100

0.00

0090 *MULCH TACKIFIER 100.000

0.000

213-00061  
 

100.000

LB  

2.21000 221.00100.000

0.00

0095 SOIL RETENTION BLANKET (CLASS 1) 1,574.000

0.000

216-00021  
 

1,574.000

SY  

2.10000 3,305.401,574.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 429.700

0.000

304-06000  
 

429.700

TON 

15.15000 6,509.96429.700

0.00

0105 AGGREGATE BASE COURSE (SPECIAL) 0.000

1,627.740

304-09014  
 

7,699.000

TON 

15.15000 24,660.261,627.740

24,660.26

0110 HOT MIX ASPHALT (GRADING SX) (75) 9,961.210

27,763.500

403-34701  
 

52,496.000

TON 

23.42000 883,512.7137,724.710

650,221.17
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PCN: 17559-BID    ESTIMATE RUN

PROJECT: NH 2851-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE HMA (GR SX) (75) AGGREGATE 3,413.791

-3,413.791TON 

6.50000 0.000.000

-22,189.64

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 706.390

2,002.330

411-03352  
 

3,873.000

TON 

490.28000 1,328,031.242,708.720

981,702.35

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 5,634.000

10,101.000

411-10255  
 

32,356.000

GAL 

2.85000 44,844.7515,735.000

28,787.85

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,438.000

0.000

606-00301  
 

1,438.000

LF  

16.01000 23,022.381,438.000

0.00

0130 *TRANSITION TYPE 3J 3.000

0.000

606-01385  
 

3.000

EACH

593.25000 1,779.753.000

0.00

0135 *END ANCHORAGE TYPE 3K 3.000

0.000

606-01390  
 

3.000

EACH

908.25000 2,724.753.000

0.00

0140 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,611.75000 1,611.751.000

0.00

0145 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

6.000

EACH

22.05000 0.000.000

0.00

0150 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

22.000

EACH

22.05000 0.000.000

0.00

0155 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

18.000

SF  

14.70000 0.000.000

0.00

0160 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 0.000

0.000

614-01585  
 

20.000

LF  

17.85000 0.000.000

0.00
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PCN: 17559-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH 2851-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

2.000

EACH

183.75000 0.000.000

0.00

0170 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0175 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

281,700.00000 281,700.001.000

140,850.00

0180 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

2,500.00000 1,875.000.750

625.00

0185 *PAVEMENT MARKING PAINT 380.000

723.000

627-00001  
 

1,500.000

GAL 

12.60000 13,897.801,103.000

9,109.80

0190 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

560.000

GAL 

52.50000 0.000.000

0.00

0195 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) (INLAID)

0.000

108.000

627-30324  
 

1,108.000

SF  

17.33000 1,871.64108.000

1,871.64

0200 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 
(INLAID)

0.000

0.000

627-30329  
 

144.000

SF  

10.50000 0.000.000

0.00

0205 *FLAGGING 942.000

914.500

630-00000  
 

1,856.500

HOUR

19.95000 37,037.181,856.500

18,244.28

0210 *TRAFFIC CONTROL INSPECTION 48.000

9.000

630-00007  
 

57.000

DAY 

94.50000 5,386.5057.000

850.50

0215 *TRAFFIC CONTROL MANAGEMENT 21.000

15.000

630-00012  
 

36.000

DAY 

498.75000 17,955.0036.000

7,481.25
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PCN: 17559-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH 2851-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000

4.000

630-80341  
 

34.000

EACH

21.00000 357.0017.000

84.00

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.500

6.500

630-80342  
 

50.000

EACH

21.00000 525.0025.000

136.50

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

31.50000 126.004.000

0.00

0235 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

2,625.00000 2,625.001.000

0.00

0240 *DRUM CHANNELIZING DEVICE 25.000

0.000

630-80360  
 

50.000

EACH

7.35000 183.7525.000

0.00

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000

0.000

630-80364  
 

10.000

EACH

12.60000 63.005.000

0.00

0250 *TRAFFIC CONE 70.000

82.000

630-80380  
 

304.000

EACH

2.10000 319.20152.000

172.20

0255 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

210.00000 0.000.000

0.00

0260 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

192,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17559-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH 2851-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A ASPHALT CEMENT COST ADJUSTMENT -21,898.210

-149,697.600

700-70019  
 

-171,595.810

F A 

1.00000 -171,595.81-171,595.810

-149,697.60

0285 F/A ON-THE-JOB TRAINEE 0.000

446.000

700-70021  
 

557.000

HOUR

1.00000 446.00446.000

446.00

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

162,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 LIQUIDATED DAMAGES PER CALENDAR DAY 0.000

-5.000

620-00045  
 

-5.000

DAY 

3,300.00000 -16,500.00-5.000

-16,500.00

CAT 2,543,246.181,680,478.064,118,846.83CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) DELETED BY CDOT 105 0.000

0.000

620-00002  
 

0.000

EACH

3,843.00000 0.000.000

0.00

0315 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,593.00000 5,593.001.000

0.00
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PCN: 17559-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH 2851-005                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:56:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

231.00000 231.001.000

0.00

CAT 5,824.000.005,824.00CURRENT AMT0400 $ $ $

$ 2,549,070.181,680,478.06$4,124,670.83$CURRENT AMTPROJECT TOTAL


